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October 8,1990 

Mr. Mike Kuntz 
Washington State Department of Ecology 

Olympia, WA 98504-8711 

RE: SEPTEMBER 1990 PROGRESS REPORT 
COLBERT LANDFILL RD/RA 

Dear Mr. Kuntz: 

Presented herein is the September 1990 Progress Report for the Colbert Landfill RD/RA 
Superfund Project (Project), which was prepared by Landau Associates, Inc., Spokane County's 
engineering consultant. It addresses the reporting requirements specified in Section XI of the 
Project Consent Decree, including: 

* rep^ting^riodremedial 3Cti°n activities commenced or completed during the 

* October^990)°** 3CtivitieS I*0****1 for ^ next reporting period (through 

* Any problems that have been encountered or are anticipated. 

1.0 ACTIVITIES COMMENCED/COMPLETED DURING REPORTING PERIOD 

Several activities were commenced and/or completed during the reporting period Most 
of these activities are related to construction of Phase I pipelines and treatment sites. 
Specifically, activities accomplished during this period include: 

°f tHn pipeUnes and hutment sites was initiated. All pipelines 
win .5 waT 2 were completed, except for trench backfilling at some 

* Tre3tment sltes are complete except for finish grading and perimeter 

* 0fp-he p i p f ^ west of Highway 2, and design of the Little 
Spokane River outfall, were completed. 

32£2 SlSSS rized ta a ™nL"- -

2 0 RETORTING PERIOD''' T° BE COMMENCED'COMPLETED DURING NEXT 

As specified in the Schedule for Submittal of Deliverables, the next reporting period 
extends through October 1990. Anticipated activities for October include completion of pilot 
system construction and initiation of Phase I pilot studies. Specific activities anticipated for the 
next reporting period include: 
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• Complete pipeline and treatment site construction (by late October). 
• Setup pilot air stripping tower. The stripping tower is scheduled for delivery 

to the site by October 17, and setup at the South treatment site should be 
completed by October 19. 

• Initiate Phase I pilot studies. The South System pilot studies will be initiated 
on or about October 22, and the pilot studies will be accomplished in general 
accordance with the attached schedule. 

• A technical memorandum concerning air monitoring and air modeling will be 
prepared describing the results of the October 1 County/Agency technical 
meeting. The technical memorandum will address the substantive issues that 
were resolved during the meeting, including project scope changes and the 
associated modifications to existing work plans that are required to implement 
these scope modifications (by late October). 

3.0 ENCOUNTERED/ANTICIPATED PROBLEMS 
No significant problems were encountered during September, and no problems are 

anticipated for the next reporting period (through October). 

This progress report describes the major remedial action activities commenced or 
completed during the reporting period, and anticipated to be commenced or completed during 
the next reporting period. There are secondary and peripheral activities associated with these 
major tasks that are not described herein. If clarification is required for any of the activities 
presented in this progress report, or if additional information is desired for secondary or 
peripheral activities, please contact me or Dean Fowler (Spokane County). 

LDB/sg 
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cc: Neil Thompson, EPA 
Dean Fowler, Spokane County 
Lyle Diedieker, Ecology and Environment 

* * * * * * * * * * * *  

Very truly yours, 

LANDAU ASSOCIATES, INC. 

By: 

2 
LANDAU ASSOCIATES, INC. 
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•Anticipated Date 

-Time (in Weeks) from Start of Phase I Pilot Studies 

LANDAU ASSOCIATES, INC. Colbert Landfill Cleanup 
Estimated Schedule for Phase I Pilot Studies 


